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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: February 19, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
    The crews completed the cleanup of the effluent channel for Filter No. 1 following the epoxy 

coating work.   

 Several shipments were made to the site including the delivery of filter replacement parts.  The 
contractor moved a portion of the materials into the plant in preparation for the filter re-assembly 
work scheduled to start the following week.  

 The contractor installed the angle supports for the vertical cell dividers along the inside walls of 
Filter No. 1. 

 The electrician completed the wiring for the temporary electrical transformer.  The electrician also 
delivered a site trailer and started setting up the trailer.   

 
 
 

 
Cleanup of effluent channel for Filter No. 1 following epoxy coating. 
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Shipment of replacement porous plates for Filter No. 1.   Installation of angle supports for vertical cell dividers. 

 
              
II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Electrical subcontractor mobilization. 

 Filter No. 1 – Continue with the installation of the new components.  

 Expected delivery of the remaining filter replacement parts. 
 
 

V.  Notes: 
 

    The next monthly progress meeting is scheduled for Thursday, March 3, 2016. 
 

 
   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 

 
 
 

 
 


